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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: February 19, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
    The crews completed the cleanup of the effluent channel for Filter No. 1 following the epoxy 

coating work.   

 Several shipments were made to the site including the delivery of filter replacement parts.  The 
contractor moved a portion of the materials into the plant in preparation for the filter re-assembly 
work scheduled to start the following week.  

 The contractor installed the angle supports for the vertical cell dividers along the inside walls of 
Filter No. 1. 

 The electrician completed the wiring for the temporary electrical transformer.  The electrician also 
delivered a site trailer and started setting up the trailer.   

 
 
 

 
Cleanup of effluent channel for Filter No. 1 following epoxy coating. 
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Shipment of replacement porous plates for Filter No. 1.   Installation of angle supports for vertical cell dividers. 

 
              
II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Electrical subcontractor mobilization. 

 Filter No. 1 – Continue with the installation of the new components.  

 Expected delivery of the remaining filter replacement parts. 
 
 

V.  Notes: 
 

    The next monthly progress meeting is scheduled for Thursday, March 3, 2016. 
 

 
   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 

 
 
 

 
 


